Aerospace Project Dummy - MS Project Version (1 Page)

ID	Progress	Task Name	% Complete	Duration	Start	Finish	Resource Names	Predecesso	Successors	Actual Start	Actual Finish	Notes	Gantt
0		**Aerospace Project**	**6%**	**107 days**	**Fri 4/22/22**	**Thu 9/22/22**				**Fri 4/22/22**	**NA**		
1		**Initialize Project**	**50%**	**12 days**	**Fri 4/22/22**	**Mon 5/9/22**				**Fri 4/22/22**	**NA**		
2	✔	Initial Meeting	100%	1 day	Fri 4/22/22	Fri 4/22/22	Vendor 1		3	Fri 4/22/22	Fri 4/22/22		Vendor 1
3	🔴	Develop Scope/Stakeholder Requirements	99%	5 days	Mon 4/25/22	Fri 4/29/22	Vendor 1	2	4	Mon 4/25/22	NA		Vendor 1
4	🟡	Concurrence/Project Kick-off	0%	6 days	Mon 5/2/22	Mon 5/9/22	Vendor 1	3	6	NA	NA	Note 1...	Vendor 1
5		**Planning**	**0%**	**15 days**	**Tue 5/10/22**	**Tue 5/31/22**				**NA**	**NA**		
6	🟡	Develop Risk Plans	0%	3 days	Tue 5/10/22	Thu 5/12/22	Vendor 1	4	7	NA	NA		Vendor 1
7	🟡	Organize Project Resources	0%	1 day	Fri 5/13/22	Fri 5/13/22	Vendor 1	6	8	NA	NA		Vendor 1
8		Acquire Project Team	0%	1 wk	Mon 5/16/22	Fri 5/20/22	Vendor 1	7	9	NA	NA		Vendor 1
9		Develop Procurement Plans	0%	6 days	Mon 5/23/22	Tue 5/31/22	Vendor 1	8	11	NA	NA		Vendor 1
10		**Architecture/Technology Design**	**0%**	**12 days**	**Wed 6/1/22**	**Thu 6/16/22**				**NA**	**NA**		
11		Design Parts/Deliverable(s)	0%	2 wks	Wed 6/1/22	Tue 6/14/22	Contractors	9	12	NA	NA		Contractors
12		Present Design and Receive Concurrence	0%	2 days	Wed 6/15/22	Thu 6/16/22	Contractors	11	14	NA	NA		Contractors
13		**Implementation**	**0%**	**33 days**	**Fri 6/17/22**	**Wed 8/3/22**				**NA**	**NA**		
14		Parts Development	0%	4 wks	Fri 6/17/22	Fri 7/15/22	Contractors	12	15	NA	NA		Contractors
15		Produce Initial Proof of Concept and Receive Concurrence	0%	3 days	Mon 7/18/22	Wed 7/20/22	Contractors	14	16	NA	NA	Note 2...	Contractors
16		System/Parts Production Process	0%	2 wks	Thu 7/21/22	Wed 8/3/22	Contractors	15	18	NA	NA		Contractors
17		**Test & Evaluation**	**0%**	**9 days**	**Thu 8/4/22**	**Tue 8/16/22**				**NA**	**NA**		
18		Verify Requirements	0%	2 days	Thu 8/4/22	Fri 8/5/22	Vendor 2	16	19	NA	NA		Vendor 2
19		Develop Test Strategy	0%	2 days	Mon 8/8/22	Tue 8/9/22	Contractors	18	20	NA	NA		Contractors
20		Execute Test Strategy/Tasks (Functional, User, etc.)	0%	1 wk	Wed 8/10/22	Tue 8/16/22	Contractors	19	21	NA	NA		Contractors
21		**System Deployment/Verification**	**0%**	**2 wks**	**Wed 8/17/22**	**Tue 8/30/22**	Contractors	20	22	**NA**	**NA**		Contractors
22		**Operations, Warranty, Maintenance..**	**0%**	**3 wks**	**Wed 8/31/22**	**Wed 9/21/22**	Vendor 3	21	23	**NA**	**NA**		Vendor 3
23		**Project Closure**	**0%**	**1 day**	**Thu 9/22/22**	**Thu 9/22/22**	Contractors	22		**NA**	**NA**		Contractors

Name	II			III			Percent Complete
	April	May	June	July	August	September	
Aerospace Project							6.0%
Initialize Project	Initialize Project						50.0%
Initial Meeting	Initial Meeting						100.0%
Develop Scope/Stakeholder Requirements	Develop Scope/Stakeholder Requirements						99.0%
Concurrence/Project Kick-off	Concurrence/Project Kick-off						0.0%
Planning		Planning					0.0%
Develop Risk Plans	Develop Risk Plans						0.0%
Organize Project Resources		Organize Project Resources					0.0%
Acquire Project Team		Acquire Project Team					0.0%
Develop Procurement Plans		Develop Procurement Plans					0.0%
Architecture/Technology Design			Architecture/Technology Design				0.0%
Design Parts/Deliverable(s)		Design Parts/Deliverable(s)					0.0%
Present Design and Receive Concurrence			Present Design and Receive Concurrence				0.0%
Implementation			Implementation				0.0%
Parts Development				Parts Development			0.0%
Produce Initial Proof of Concept and Receive Concurrence			Produce Initial Proof of Concept and Receive Concurrence				0.0%

Legend:
- Summary
- Current Plan
- Baseline Summary
- Baseline
- Critical Task

Aerospace Project Dummy

Name	II			III			Percent Complete
	April	May	June	July	August	September	
System/Parts Production Process				System/Parts Production Process			0.0%
Test & Evaluation					Test & Evaluation		0.0%
Verify Requirements				Verify Requirements			0.0%
Develop Test Strategy					Develop Test Strategy		0.0%
Execute Test Strategy/Tasks (Functional, User, etc.)				Execute Test Strategy/Tasks (Functional, User, etc.)			0.0%
System Deployment/Verification					System Deployment/Verification		0.0%
Operations, Warranty, Maintenance..					Operations, Warranty, Etc.		0.0%
Project Closure						Project Closure	0.0%
							0.0%

Summary		Current Plan		Baseline Summary		Baseline		Critical Task	